# GOVERNMENT OF INDIA
# POWER
# LOK SABHA

UNSTARRED QUESTION NO:2781
ANSWERED ON:05.12.2002
PENDING POWER PLANTS IN M.P.
PRAHLAD SINGH PATEL

**Will the Minister of POWER be pleased to state:**

(a) whether Government are aware of the fact that several power projects lying pending in Madhya Pradesh;

(b) if so, the details thereof along with the reasons thereof;

(c) whether the proposals or suggestions have been put forward to the Government to make them complete;

(d) if so, the progress made in this regard; and

(e) if not, the manner in which the Government propose to achieve its target to generate more power?

## Answer

THE MINISTER OF STATE IN THE MINISTRY OF POWER ( SHRIMATI JAYAWANTI MEHTA )

(a) to (e) : The details of proposals for setting up power projects in Madhya Pradesh which are under examination in Central Electricity Authority for grant of Techno-Economic Clearance are given as under:

| Name of the Project | Capacity (MW) | Remarks |
|---|---|---|
| Sanjay Gandhi TPS Extn., State Sector | 500 | The revised technical and cost details of the project are to be submitted as per comments given by CEA. |
| Maalwa Coal fired TPS - State Sector | 1000 | Feasibility report received in CEA on 16.10.2002 and returned to State authorities due to non tie-up of essential inputs such as availability of land, clearance from State Pollution Control Board and Ministry of Environment and Forests. |
| Amarkantak TPS Extn. , State Sector | 210 | DPR received in CEA on 13.11.2002. |

A list of ongoing power projects in public and private sector scheduled to be commissioned in 10th Plan is given below:

| Name of the Project | Capacity(MW) | Commissioning Schedule | Reasons for delay |
|---|---|---|---|
| Indirasagar H.E. Project, Joint Venture of NHPC and Madhya Pradesh | 1000 | 1997-2000 (original) 2004-06 (latest) | Relief and rehabilitation problem. Slow progress due to funds constraints. |

| | | | |
|---|---|---|---|
| Omkareshwar H.E. Project National Hydro-electric Development Corporation (NHDC) | 520 | 2006-07 | - |
| Bansagar Tons IV, State Sector | 20 (original) | 1996-97 2004-05(latest) | Relief and rehabilitation problem, funds constraints |
| Madhikheda, State Sector | 40 | 2004-05 | |
| Sardar Sarovar, Joint Venture of MP, Gujarat and Maharashtra | 826.5 (M.P`s share) | 2002-07 | |
| Maheshwar HEP, Private Sector | 400 (original) | 2001-02 2005-07 (latest) | Relief and rehabilitation problem, delay in finalization of package for loan. |
| Total | 2806.5 MW | | |

All these projects are subject to close monitoring and periodical meetings are held with all concerned to expedite implementation of these projects.